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Oﬂice Memomndzfm o UNITED STATES GOVERNMENT

TO shief of Logistics . parR: 17 Septembex 1353
rroM  Lhief, Real Estate and Construction Division
suBJECTHeekly Activity Report

1l September 1953 to date.

1. Generals-

a, Preparation of Agency Regulations:- (continued item)

Remeining reguletions er been 256X1A
1ssued) - No change - 10 Septembers :

2, Projects and gtudies in Process:-

a. Construction & Utilitles:-
25X1A8b @) project I (Co=w) (Continued item):

(a) Sewer Systems Revisions:- No changé - 10 Sept.

(b) Power Supply at B o chenge - 3 Septe  25X1AGa
) .
SxIAGe (2) rxcsc- - <

Project engifeers= Returned to hesdquarters (WH Division's
7/0). Medical walver veing requested to permib transfer
to this Divislon. Final security clearance pending.

(a) Building copstruction contract:- Progress
continues.

(b) Antenna and power line contracts- Progress
continues.

(¢) Construction of perimeter fence:- No change -

25X1A6a (L) Project Trainingi- (Continued item) No
change ~ 10 Seple

25X1A6a (5) Project WE Supply Base:- (Continued item)

o chamge - 2 Julye
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25X1A6a
(6) Project || Treining:- (continued item)

(a) Final payment for construction contracts-
No change - 2 July.

(b) Final payment for AE contract:- No change -
6 August, ,

(c) Appraisal of houses in order to establish
fair rentels:- Appraisal partially completed,
final action to be taken next week,.

(7) Project | Corro:- (continued item) 25X1A2g
No chenge -~ 10 September.

25X1A6a (8) I (continued item):-

25X1A6a ' (a) Water Supply systems, -- Work continuing,

(b) Alterations to electrical systems, Hand 25X1A6a
B:- Changes to power service being discussed with

power company.

(c) Building for Record Center atH General  25X1AGa
Servicegs:~ Preliminary plans Ior estimating pur-
poses being prepared.

(d) Commo Laboratory:~ Construction continuing, <5%
complets, ,

9) I (Continued item):-

(2) Jlkrelocation:~ Request for overseas slot for
. Division Representative sent to Acting DD/A.

25X1A6a

25X1A

(b) Commo Station:- Discussion with OC representatives
was held regarding requirements which will be in-
corporated in preliminar ang for receiver build-

25X1C4a

L

25X1A6a (10) Expansion of Support Base, F
(continued item) No change - UgUSTe

(11) T Vorchouse:- (continued item)

25X1A6a

(a) Contract for additions in the amount of $24,000:-
Contractor returned executed contract and cories

have been forwarded to Fiscal. Action completed,
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(b) Amendment in the amount of $43,900:~
Returned by contractor for modification,
Modificationwas acceptable, approved by Genersl
Coungel and incorporated in amendment. Amend-
ment was returned to contractor for execution.
This change perteins to owners waiver of restors~ -
tion rights as included in original GSA lease.

(e) Additional items in the amount of $145,100:-
PRC approved the project with the qualification
that Commo requirements for extra doors, etec,
(amounting to $3,000) would be accomplished and
the shed for the parking of motor vehicles would
25X1ATD | be reduced to the extent required to accomplish
the additional requirements of Commo,

@2 I (¢--nued iten)

(a) Final cost figures under CPFF contract pending
25X1C4e . receipt from -

(13) Extension to power plant, Gommo, (Continued 25X1A6a
item) Unofficial word received from Commo Engineering
Division re need for repair to power building due to
earthquake damage. Division requested opportunity to
review cable traffic as basis of its recommendation on
procedure to repair damsge,

H

(CONTINYED ON PAGE )
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b. Real Estate:- 25X1A6a

(1) Use of four acres of land at —
(Commo) s~ (Continued item - 13 August) No change.

STATSPEC (2)
25X1A6a (3)
(%)

25X1A7b
(5)
25X1A6a 6)
(7)
(8)
(9)
25X1A6a (10)
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Follow-up made with D, C. Corporation Counsel.

Final details pending clarification.

- 8 »

Office space for contact division, m
GSA informed that asction was being en 8 week.
Final details to be forwarded.

Furnishing of leased house at |l for NEA:- 25X1A6a

(Continued item -~ 30 April) No change.

Purchase of land for|| I (cContinued item -

6 August) No change.

House for SR, MMM - (Continued item - 23 July)= 5cyina.,
No change.

office space for Contact Office, ||EEGTTGNGN

(Continued item)

Information received from the Fileld and moving of the
Contact Office o Govermment-owned space was suthorized.

Finel details to be clarified with GSA.
25X1A6a

Rental Retes at [ (Continued item )

Negative conments received from the Field on proposed
rentel rates. Matter being given further consideration.

Rental Rates at - (continued item) 25X1A6a

Matter discussed with N oxic:-

suggested delaying adjustments of the rates until
around 1 October 1953 inasmuch as new -rentza.l 25X1C4a

rates for the area would be in effect.

Maintenance and Electrical Power for Microwave Station

ot - (Continued item - 10 September)

No change.
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25X1A6a
(11) Fencing of two Agency-owned houses in _
, (Continued item)

25X1C4a
F advises that the sum of $10,000 is
avallable from the construction fund for the two
subject houses. Details on fencing~ &t & ¢ost of
$1,800 will require some clarification from the Field. _
25X1ABa (12) Purchase of House at|i] - (Continued item -

10 September) No change.

(13) Maintenance Agreements for Microwave Relsy Stations:=
(Continued item)

Specifications for the maintenence of subject stations
have been clarified and proposed methods of implementa-

tion have been discussed with ¢ Stations involved
: be 8 oc irms as soon as possible. 25X1A63

(14) Purchase of Safehouse in [ (FE):- (New item)

Request received from the Field for purchase of'
Safehouse in the amount of $1,778., Matter discussed
with FE and cable of approvel will be coordinated with

this Office, 25X1A6a
(15) office Space for Contact Office ' TTTEE: - (vev
Item)
AB GSA requested to assign a proximately 300 8q. £t. of

25X1A6a office space inﬂpon‘ or sbout 1 October 1953,

Action completed.
25X1A6a
25X1A
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25X1A7b
(17) Acquisition of NG -

(New Item)

Depertment of Justice informed that judgment by the
Federal Court had been rendered a fee simple title

to the property in the U. S. Govermment. Finsl action
is the determination of the amount of damsges which
has been estimated at $70,000.

(18) Termination of Lease iP on a
smell, l-room officet~ (New Item
Advice furnished to FE relative to termination of a
lease on s single office which was acquired under a

proprietary project. Further action pending recelpt
of details from the Field.

25X1A

25X1A2g
(19) Housing Facilities for Project |- (Nev Item) D5X1A
ﬁﬁ@s are beiﬁ made to inspect facilities
' 25X1A6a

(20) Termination of Operational Department in N
(New Item)

Field furnished advice that certain leeses on an

operational department had been terminated. Proper
notation mede in RE&C files. ,Action completed.

25X1A ~ (21) Electrical Service for |G :- (New Item)

25X1A6a station submitted s proposed contract of the
Electrical Authority for . . furnishing of power
to the microwave station and residences. Form of
contract and other details are being reviewed regarding
requirements of Government policies, etc.
25X1A6a (22)

3. Other Items of Interest: -~ None.

. Special Problemsy - None.

25X1A
Approved For Release 2000/09/08 : g = 8-0

;
Security’ Information



